
C. W. MATTHEWS CONTRACTING CO., INC. 
DRAWER 970 

MARIETTA, GEORGIA  30061 

TELEPHONE (770) 422-7520 
FAX (770) 422-1068 

 

October 8, 2013 
 

Atlanta Gas Light Company  
Attn: Mr. Carl Pearson 
Ten Peachtree Place, 11th Floor 
Atlanta, GA 30309 
 
 
RE:     CWM Job No. 1954 – SR 9 / SR 141 / Bethelview Road Widening & 

Reconstruction  
           GDOT Project No. CSSTP-0007-00(999) - Forsyth County 
           P. I. No. 0007999 
           Escalation Step # 1 - AGL 
 
Dear Mr. Pearson, 
 
 The above referenced project was let to contract by the State of Georgia – 
Department of Transportation (GDOT) on July 20, 2012 and was awarded to C. W. 
Matthews Contracting Company, Inc. (CWM) as lowest reliable bidder on August 3, 
2012. Construction was authorized on September 4, 2012 toward a contract completion 
date of April 30, 2014. 
 
           This is a follow up to the attached letter dated July 23, 2013 and labeled Exhibit 
“A”. The same was authored by myself and detailed notification of Escalation Step # 1 
from CWM to Atlanta Gas Light Company (AGLC) due to gas facility relocation being 
greater than 20 % behind schedule on the subject project.   
 
           Please accept this letter as notification that effective October 8, 2013; Atlanta 
Gas Light Company (AGLC) is again 20% or greater behind in relocating gas facilities 
on the subject project. Errantly installed gas facilities currently constrain required 
construction activities including but not limited to grading, storm drain installation and 
placement of Graded Aggregate Base. As you are aware, AGLC was issued Notice to 
Proceed with facility relocation in a letter dated July 16, 2012 and authored by Mr. Jeff 
Baker, State of Georgia – Department of Transportation (GDOT), State Utilities 
Engineer. In a duly executed Utility Adjustment Schedule (UAS) prepared by Mr. Justin 
Holley, Engineer, dated January 13, 2012, AGLC outlined a total of 152 days to 
complete gas facility relocation throughout the project limits. The same included 
Construction Engineering, Material Procurement, Construction and Service 
Considerations.  
 



            Based on the aforementioned UAS, AGLC denoted a total of 152 days in order 
to finalize gas facility relocation including service considerations. Predecessor activities 
required for commencement of gas facility relocation were finalization of clearing & 
grubbing as well as construction staking. Clearing & grubbing was completed on 
November 21, 2012 with construction staking finalized on or before October 30, 2012. 
Therefore, gas facility relocation should have commenced on November 21, 2012 and 
finalized on or before June 21, 2013. As of today’s date, AGLC still has gas facilities 
which have not been relocated in a manner that will accommodate required construction 
thereby placing AGL 20 % or greater behind schedule.  
 
          As you are aware via prior e-mail notification, gas facility conflicts were 
discovered while CWM personnel were attempting to install required storm drain along 
SR 9 on October 4, 2013. The aforementioned conflict is located at Station 3+400 LT of 
SR 9 and involves an errantly installed 300 mm linear segment of steel gas main. The 
same constrains the placement of required 750 mm storm drain which connects 
drainage structures C-21 and C-13.        
 
           As outlined in the GDOT Utility Accommodation Policy and Standards Manual 
Chapter 4.4.C., please accept this letter as notification from CWM to AGLC that gas 
facility relocation is greater than 20% behind schedule. I look forward to receiving your 
proposal on rectifying the aforementioned delay. This will allow CWM as well as our 
Sub-Contractors to plan and schedule required construction activities accordingly.           

 
Should you have questions regarding the preceding contents, please contact and 

so inquire of me. 
 

Sincerely, 
 

 
 

Jeff Jacques, 
 Worksite Utility Coordination Supervisor 

 
JSJ 
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